COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 16/ 2017

ESTI MATE SUMVARY 13:11: 52
CONTI D C20461 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 20461- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0  DAYS TI VE ALLOW 105 WORK DAYS
US287 ( FEDERAL) RESURFACI NG 12 PERCENT TI ME: 43.81 ORI G TI VE ALLOW 90 WORK DAYS
PROJECT NO STA2873- 180
US287 ( FEDERAL) RESURFACI NG 12
NAVE OF RQAD:
PRQIECT COUNTI ES: ADANB
CONTRACTOR:
ASPHALT SPECI ALTIES CO., |INC PAY PERI OD ENDI NG 07/ 31/ 2017 DATE TI ME STARTED 05/22/ 2017
10100 DALLAS STREET DATE LET 03/ 09/ 2017 DATE WORK BEGAN  05/22/ 2017
DATE AWARDED 03/ 24/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 10/ 2017 DATE ACCEPTED
HENDERSON CO 80640 (303) 289- 8555 DATE NOTI CE TO PROCEED 05/ 22/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,917, 047.00 PARTICl PATING $ 875, 401. 68 $ 512, 881. 50
AWARD PRQIECT AMT: $ 4,181, 604.00 NON-PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 17. 80% TOTAL EARNI NGS 875, 401. 68 512, 881. 50
FUNDS AVAI LABLE: $ 4,041, 645.32 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 875, 401. 68 512, 881. 50
TOTAL CLAI VB $ 0.00 RETAI NAGE -22,362. 05 -13, 436. 44
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 853, 039. 63 499, 445. 06
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 853, 039. 63 499, 445. 06
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 499, 445. 06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20461

PCN: 20461-BI D

PRQJECT: STA2873- 180

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0006 202-00190

Rem of Conc Medi an Cover Matl

0010 202-00200

*Renoval of Sidewal k

0015 202-00203

*Renoval of Curb and CQutter

0020 202-00206

0021 202-00210

Rem Conc Pavenent

0025 202-00220

Renoval of Asphalt Mat

0030 202-00240

0035 202-00246

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00810 *Renoval of G ound Sign

*Renoval of Concrete Curb Ranp

*Renoval of Asphalt Mat (Pl aning)

Renoval of Asphalt Mat (Planing) (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

7.000
EACH

7.50000
142. 000

SY
22. 50000
430. 000

SY
19. 50000
1, 249. 000

LF
10. 50000
780. 000

SY
27.50000
9. 000

SY
24.00000
1, 864. 000

SY
23. 00000
208, 650. 000

SY
2.00000
263. 000

SY
25. 00000
4, 000. 000

SF
1. 65000
2.000

EACH

85. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
142. 000
142. 000

53. 000
377.000
430. 000

772.000
477. 000
1, 249. 000

271. 000
509. 000
780. 000

0. 000
9. 000
9. 000

0. 000
1, 864. 000
1, 864. 000

0. 000
726. 000
726. 000

0. 000
263. 000
263. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 16/ 2017

13:11: 52
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
3,195. 00
3,195. 00
7,351. 50
8, 385. 00
5, 008. 50
13, 114. 50
13, 997. 50
21, 450. 00
216. 00
216. 00
42, 872.00
42, 872.00
1, 452. 00
1, 452. 00
6, 575. 00
6, 575. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0050 202-04003 *Clean Culvert (Special) 42. 000 42.000
EACH 0. 000 0. 00
1, 200. 00000 42.000 50, 400. 00
0055 202- 04005 *Cl ean Val ve Box 6. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0060 203-01597 *Pot hol i ng 120. 000 48. 000
HOUR 51. 500 10, 300. 00
200. 00000 99. 500 19, 900. 00
0065 203-01622 *Sweepi ng (Wth Pickup Broom 120. 000 0. 000
HOUR 5. 500 770. 00
140. 00000 5. 500 770. 00
0070 208-00035  *Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
19. 30000 0. 000 0. 00
0075 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00
0080 208-00051 *StormDrain Inlet Protection (Type I) 357. 000 0. 000
LF 357. 000 6, 783. 00
19. 00000 357. 000 6, 783. 00
0085 208- 00052 *StormDrain Inlet Protection (Type I1) 350. 000 0. 000
LF 69. 000 1, 311. 00
19. 00000 69. 000 1, 311. 00
0090 208-00103 Renoval and Di sposal of Sedinent (Labor) 15. 000 0. 000
HOUR 3. 000 240. 00
80. 00000 3. 000 240. 00
0095 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
125. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 120. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
115. 00000 0. 000 0. 00
0110 208-00207 *Erosi on Control Managenent 10. 000 3. 000
DAY 2.000 190. 00
95. 00000 5. 000 475. 00
0115 210-04010 Adj ust Manhol e 28. 000 14. 000
EACH 0. 000 0. 00
550. 00000 14. 000 7,700. 00
0120 210- 04050 Adj ust Val ve Box 12. 000 0. 000
EACH 6. 000 1, 500. 00
250. 00000 6. 000 1, 500. 00
0125 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
9, 300. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 0. 100 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0135 213-00002 *Mil ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
7, 050. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tacki fier 20. 000 0. 000
LB 0. 000 0. 00
3.50000 0. 000 0. 00
0145 240- 00000 *WIdlife Biologist 56. 000 38. 000
HOUR 18. 000 1, 800. 00
100. 00000 56. 000 5, 600. 00
0150 240-00010 *Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0. 00
0155 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0. 00
3, 400. 00000 0. 500 1, 700. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 250- 00050 *Moni toring Techni ci an 80. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0165 250-00110 *Heal th and Safety O ficer 80. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0170 304- 06007 Aggregate Base Course (Cl ass 6) 61. 000 0. 000
CY 0. 000 0. 00
46. 00000 0. 000 0. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 0. 000
TON 343. 940 51, 591. 00
150. 00000 343. 940 51, 591. 00
0180 403- 00800 Emer gency Pot hol e Repair 10. 000 0. 000
TON 0. 000 0. 00
785. 00000 0. 000 0. 00
0185 403-33841 Hot Mx Asphalt (Gading S) (100) (PG 64-22) 122. 000 0. 000
TON 0. 000 0. 00
98. 00000 0. 000 0. 00
0190 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 25, 680. 000 0. 000
TON 0. 000 0. 00
74.50000 0. 000 0. 00
0195 411-10255  Enulsified Asphalt (Sl ow Setting) 18, 180. 000 0. 000
GAL 0. 000 0. 00
2.00000 0. 000 0. 00
0196 412-00600 Conc Pvnt (6 In) 125. 000 0. 000
Sy 125. 000 9, 612.50
76. 90000 125. 000 9, 612.50
0200 607-11525 Fence (Plastic) 250. 000 0. 000
LF 0. 000 0. 00
3. 80000 0. 000 0. 00
0205 608- 00000 *Concrete Sidewal k 491. 000 0. 000
Sy 491. 000 24, 059. 00
49. 00000 491. 000 24, 059. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 608-00010 *Concrete Curb Ranp 310. 000 310. 000
Sy -310. 000 -41, 850. 00
135. 00000 0. 000 0.00
0211 608-00010 Conc Curb Ranp New Standard 1, 037. 000 0. 000
SY 1, 037. 000 197, 030. 00
190. 00000 1, 037. 000 197, 030. 00
0215 608- 00015 *Det ect abl e \\r ni ngs 100. 000 0. 000
SF 16. 000 1, 280. 00
80. 00000 16. 000 1, 280. 00
0220 609-21010 *Qurb and Gutter Type 2 (Section |-B) 303. 000 0. 000
LF 226. 000 4,520. 00
20. 00000 226. 000 4,520. 00
0221 609-24002 Gutter Ty 2 (2 Ft) 0. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0225 609-21020 *Qurb and Gutter Type 2 (Section I1-B) 1, 394. 000 772.000
LF 622. 000 14,928. 00
24. 00000 1, 394. 000 33, 456. 00
0226 610-00010 Medi an Cover Matl (Dec) 24.000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0227 610- 00020 Medi an Cover (Pattern Conc) 0. 000 0. 000
SF 0. 000 0. 00
22. 50000 0. 000 0. 00
0228 610-00030 Medi an Cover Matl (Conc) 212. 000 0. 000
SF 212. 000 1, 696. 00
8. 00000 212. 000 1, 696. 00
0229 612-00001 Delin (Ty I) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 613- 00206 *2 Inch Electrical Conduit (Bored) 3, 506. 000 1, 800. 000
LF 0. 000 0. 00

15. 00000 1, 800. 000 27, 000. 00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0231 613-00300 3 1n Bl ec Cond 0. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0.00
0232 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0. 00
0235 613- 00306 *3 Inch Electrical Conduit (Bored) 480. 000 240. 000
LF 240. 000 5, 280. 00
22.00000 480. 000 10, 560. 00
0240 613-01200 *2 Inch Electrical Conduit (Plastic) 125. 000 0. 000
LF 0. 000 0.00
8. 50000 0. 000 0. 00
0245 613-07000 *Pul | Box (Special) 22.000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0250 613-07001 *Type One Pull Box 4. 000 0. 000
EACH 2.000 1, 700. 00
850. 00000 2.000 1, 700. 00
0255 614-00012 *Sign Panel (dass I1) 30. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0260 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
410. 00000 0. 000 0. 00
0265 614-72875 *Loop Detector Wre 16, 016. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0270 614-72878  *Traffic Signal Vehicle Detector Anplifier (Loop Type) 5. 000 0. 000
4 Ch
( EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0275 614-72889  *Traffic Signal Vehicle Detector (Mcro Type) 20. 000 0. 000

(Non- I nvasi ve)
EACH 0. 000 0. 00

820. 00000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 625- 00000 *Construction Surveying 1. 000 0.210
LS 0. 200 8, 200. 00
41, 000. 00000 0. 410 16, 810. 00
0285 625- 00001 *Construction Surveying (Hourly) 240. 000 43. 000
HOUR 0. 000 0. 00
165. 00000 43. 000 7,095. 00
0290 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 65, 000. 00
260, 000. 00000 0. 500 130, 000. 00
0295 626-01103 Public Information Services (Tier I11) 1. 000 0. 400
LS 0. 200 1, 800. 00
9, 000. 00000 0. 600 5, 400. 00
0300 627-00008 *Modi fi ed Epoxy Pavenent Marking 450. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0305 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 2, 754. 000 0. 000
GAL 0. 000 0. 00
30. 00000 0. 000 0. 00
0310 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 102. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0315 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 2,181. 000 0. 000
|
) SF 0. 000 0. 00
23.50000 0. 000 0. 00
0320 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 9, 300. 000 0. 000
Type
(Typ SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0325 630-00000  *Fl aggi ng 1, 800. 000 223.000
HOUR 317. 000 8,717.50
27.50000 540. 000 14, 850. 00
0330 630- 00003 *Uni formed Traffic Control 200. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 00004 *Traffic Control Vehicle 1. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0340 630- 00007 *Traffic Control Inspection 25. 000 11. 000
DAY 4.000 480. 00
120. 00000 15. 000 1, 800. 00
0345 630-00012 *Traffic Control Managenent 90. 000 26. 000
DAY 11. 000 8, 580. 00
780. 00000 37.000 28, 860. 00
0350 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0355 630- 80341 *Construction Traffic Sign (Panel Size A) 19. 000 2. 000
EACH 0. 000 0. 00
27.00000 2.000 54. 00
0360 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 18. 000
EACH 0. 000 0. 00
55. 00000 18. 000 990. 00
0365 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 5. 000
EACH 0. 000 0. 00
61. 00000 5. 000 305. 00
0370 630-80344 *Construction Traffic Sign (Special) 64. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0375 630-80355 *Portabl e Message Sign Panel 8. 000 1. 000
EACH 0. 000 0. 00
3, 600. 00000 1. 000 3, 600. 00
0380 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0385 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 16. 500
EACH 0. 000 0. 00
16. 50000 16. 500 272.25



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20461- Bl D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 630-80380 *Traffic Cone 500. 000 66. 500
EACH 0. 000 0. 00
7.20000 66. 500 478. 80
0395 630-85020 *Mobi | e Attenuator 1. 000 0. 500
EACH 0. 000 0. 00
14, 500. 00000 0. 500 7, 250. 00
0400 632-00000 N ght Work Lighting 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0405 700- 70010 F/ A M nor Contract Revisions 275, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70012 F/ A Asphalt Pavenent |ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70016 F/ A Fuel Cost Adj ustnent 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70031 F/ A Interim Surface Repair 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70034 *F/ A Pavenent Cores 10, 000. 000 2,887.630
FA 0. 000 0. 00
1. 00000 2,887.630 2,887.63



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 700- 70380 F/ A Erosi on Control 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0446 700- 70310 F/ A Landscapi ng Curb Ranp Landscape Restoration 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0447 700- 70060 F/ A Adjust Curb Ranp Wilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0448 900- 00014 Added Item (Lunp Sum)/ CMO #2 Over head Costs 0. 000 0. 000
LS 0. 000 0. 00
28, 146. 15000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4, 557,446.50 $ 466, 185. 50 $ 779, 645. 68
CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd
0450 503-00012 *Drilled Caisson (12 Inch) 10. 500 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0455 503-00018 *Drilled Caisson (18 Inch) 8. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0460 503-00036 *Drilled Caisson (36 Inch) 76. 000 0. 000
LF 76. 000 24, 320. 00
320. 00000 76. 000 24, 320. 00
0465 610- 00020 Medi an Cover Material (Patterned Concrete) 640. 000 0. 000
SF 0. 000 0. 00
22.50000 0. 000 0. 00
0470 613-00200 *2 Inch Electrical Conduit 85. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0475 613-00206 *2 Inch Electrical Conduit (Bored) 1, 430. 000 600. 000
LF 0. 000 0. 00
15. 00000 600. 000 9, 000. 00



CONTI D: C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd
0480 613-00300 *3 Inch Electrical Conduit 130. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0.00
0485 613-00306 *3 Inch Electrical Conduit (Bored) 1, 088. 000 280. 000
LF 808. 000 17,776. 00
22.00000 1, 088. 000 23, 936. 00
0490 613-07000 *Pull Box (Special) 6. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0495 613-07004 *Type Four Pull Box 17. 000 0. 000
EACH 4.000 4, 600. 00
1, 150. 00000 4.000 4, 600. 00
0500 613-07005 *Type Five Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00
0505 613- 10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
13, 100. 00000 0. 000 0.00
0510 613- 13000 *Lumi nai re (LED) 4.000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0.00
0515 613-80130 *Service Meter Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0.00
0520 614-00011 *Sign Panel (dass I) 12. 500 0. 000
SF 0. 000 0. 00
34. 00000 0. 000 0.00
0525 614-00012 *Sign Panel (Oass I1) 40. 500 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0.00
0530 614-00029 *Sign Panel (Class Il) (Install Only) 4. 000 0. 000
EACH 0. 000 0. 00
310. 00000 0. 000 0.00



CONTI D C20461 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO. 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd
0535 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
330. 00000 0. 000 0.00
0540 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 0. 000 0. 00
620. 00000 0. 000 0.00
0545 614-70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0550 614-72863 *Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
890. 00000 0. 000 0.00
0555 614- 72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
0560 614-72875 *Loop Detector Wre 1, 568. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0565 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 8. 000 0. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
820. 00000 0. 000 0.00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0580 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0.00
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00



CONTI D C20461 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 2. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0595 614-86246 *Controller (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
5, 350. 00000 0. 000 0. 00
0600 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 30. 000 0. 000
LF 0. 000 0. 00
20. 50000 0. 000 0. 00
0605 614-87320 *Closed Grcuit Television 1.000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0610 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
220. 00000 0. 000 0. 00
0615 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0620 627-00008 *Modi fied Epoxy Pavenent Marking 1. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0625 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 188. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0630 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 109. 000 0. 000
|
) SF 0. 000 0. 00
23.50000 0. 000 0. 00
0635 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 1, 130. 000 0. 000
Type
(Typ SF 0. 000 0. 00
9. 50000 0. 000 0. 00
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PON: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQIECT: STA2873- 180 ESTI MATE NO 0002 13:11: 52
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201 Traffic Signals at 98th Ave & Federal Blvd

0640 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0201 CURRENT AMI  $ 284,888.50 $ 46, 696. 00 $ 61, 856. 00
CAT NOO300 STRUCTURES

0645 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 14. 000 0. 000
SY 0. 000 0. 00
350. 00000 0. 000 0.00
0650 515-00120  *Waterproofing (Menbrane) 263. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0.00
0655 518- 03000 *Sawi ng and Seal i ng Bridge Joint 204. 000 0. 000
LF 0. 000 0. 00
41. 00000 0. 000 0.00
0660 601-03057 *Concrete O ass DR 4.000 0. 000
Ccy 0. 000 0. 00
3, 600. 00000 0. 000 0.00
0661 601-06100 Conc (Pat chi ng) 0. 000 0. 000
Ccy 0. 000 0.00
3, 600. 00000 0. 000 0.00
0665 601-51007 *Gal vani ¢ Anodes (Install Only) 70. 000 0. 000
EACH 0. 000 0.00
32. 00000 0. 000 0.00
0670 602- 00000 *Reinforcing Steel 70. 000 0. 000
LB 0. 000 0.00
5. 50000 0. 000 0.00
0675 700- 70060 F/ A Adjust Wilities 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 40, 812.00 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0680 620-00002 Field Ofice (Qass 2) 1. 000 1. 000
EACH 0. 000 0.00
18, 500. 00000 1. 000 18, 500. 00
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PCN: 20461-BI D ESTI MATE RUN 08/ 16/ 2017
PRQJECT: STA2873- 180 ESTI MATE NO. 0002 13:11: 52
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0685 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0690 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
CAT 0400 CURRENT AMI  $ 33,900. 00 $ 0.00$ 33, 900. 00

PRQJIECT TOTAL CURRENT AMI $ 4,917,047.00 $

512,881.50 % 875, 401. 68



